




SF30 List of Accounting Strings

Accounting String Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS07

(b) (4)









10. ACCOUNTING CLASSIFICATION

REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT 
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE        OF 

PAGES
2. REQUISITION/PROCURMENT 
    REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED 5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location) 7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number) 9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE

FUNC CODE C/E CODE PROJ/POS. NO. CC-A

W/ITEM CC-B PRT/CRFT 12. CONTRACT NUMBER

ITEM NO. FORM OR 
STOCK NUMBER 

(13)
DESCRIPTIONS OF ARTICLES OR SERVICES 

(14)

QUAN- 
TITY 
(15)

UNIT OF 
ISSUE 

(16)

UNIT  
PRICE 

(17)
AMOUNT  

(18)

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST
19. TOTAL AMOUNT  
       INCLUDING  
       CONTINUATION

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

20b. SIGNATURE

21a. TYPED NAME OR REQUISTIONER

21b. SIGNATURE

22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICAL

23b. SIGNATURE

24. SHIPPED BY

25. FILLED BY

28. BILL OF LADING NUMBER

26. PACKED BY 27. CHECKED BY

29. DATE SHIPPED

FREIGHT PARCEL POST EXPRESS MAIL

DATE

DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 49 (REV. 7-91)

DATE

1 4

EQWPMA-16-5127-M0014 EN-GS-11-P-16-YT-C-7173 8/30/2017

GSA,FACILIT ES MANAGMENT & SERVICE PROGRAMS DIVISION
301 7TH STREET SW
ROOM 3660
WASHINGTON , DC 20407

GSA,FACILITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
301 7TH STREET SW
ROOM 3660
WASHINGTON , DC 20407
202 205 8950

Philip Kost - 202-401-7075 GSA,FAC LITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
202.205.8950

3801 Nebraska Avenue
WASHINGTON , DC 20016

SEE LINE ITEMS GS-11-P-16-YT-C-7173

See below for additional information

Susan Mace

John D. Stewart

$1,728,417.49

(b) (6)



REQUISITION/PROCUREMENT REQUEST FOR 
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT 
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE AMOUNT

0001

WPMA-16-5127.2017.192X.11

EMERGENCY UNDERGROUND HOT WA

2

.RDC03439DC1432NA.CIPIMP.1..

materials (ACM) and extend the

PoP: 09/08/2016 - 10/15/2017

MOD PS02

.DC1432NA.084.........

08/30/2017

Underground Hot Water Loop.

hot water supply and return line.

.DC1432NA.080....

EN-GS-11-P-16-YT-C-7173

suspected asbestos containing

MOD PS04

and repair medium temperature

.P11B0001.PG54.PGL11.V04.RDC03690

Design/Build Replacement of

labor and equipment to excavate

0004

.P11B0001.PG54.PG413.N20.RDC03439

testing and sampling of

Committed: 

0002

WPMA-16-5127.2017.192X.11

PoP: 09/08/2016 - 10/15/2017

DB Hot Water Loop

Per the scope of work, provide

WPMA-16-5127.2016.192X.11

.DC1432NA.083.........

materials, equipment, tools,

PoP: 09/08/2016 - 10/15/2017

10/15/2017.

MOD PS03

PIPE REPAIRS. Provide all

4

FROM NTP

EQWPMA-16-5127-M0014

.P11B0001.PG54.PG413.K01.RDC03608

Committed: 

POP 229 calendar days to

Committed: 

Period of Performance: 120 DAYS

0003

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



REQUISITION/PROCUREMENT REQUEST FOR 
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT 
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE AMOUNT

0004

.P11B0001.PG54.PG413.N20.RDC03439

all labor, materials, equipment

2

Committed: 

WPMA-16-5127.2017.192X.11

PoP: 09/08/2016 - 11/30/2017

Per the scope of work, provide

08/30/2017

abatement of Asbestos Containing

WPMA-16-5127.2017.192X.11

.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173

and pave asphalt.

the POP 15 days to 11/30/2017.

Committed: 

Per the scope of work, conduct

concrete demolition and extend

MOD PS05

.P11B0001.PG54.PGL26.V04.RDC03690

asphalt, excavate and back fill

Committed: 

.RDC03439DC1432NA.CIPIMP.1..

MOD PS04

Per the scope of work, demo

WPMA-16-5127.2017.192X.11

0005

.RDC03439DC1432NA.CIPIMP.1..

cutting and breaking for trench

MOD PS07

.DC1432NA.080....

MOD PS06

and supervision for additional

4

0007

30 days

PoP: 09/08/2016 - 11/30/2017

EQWPMA-16-5127-M0014

.DC1432NA.080....

.P11B0001.PG54.PG413.N20.RDC03439

PoP: 09/08/2016 - 11/30/2017

Materials (ACM) and extend POP

0006

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



REQUISITION/PROCUREMENT REQUEST FOR 
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT 
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE AMOUNT

3

.P11B0001.PG54.PG413.N20.RDC03439

PoP: 09/08/2016 - 11/30/2017

08/30/2017

breaking, additional equipment,

WPMA-16-5127.2017.192X.11

EN-GS-11-P-16-YT-C-7173

additional concrete cutting and

at NAC 19.

Committed: 

Per the scope of work, provide

crossing of NAC17 to NAC18 and

4

handling/recycling at the

.RDC03439DC1432NA.CIPIMP.1..

EQWPMA-16-5127-M0014

.DC1432NA.080....

demolition effort, and special

(b) (4)



Proposed Change Order 7

Date: 8/28/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW
Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: Stephen Haag, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:
Subject:

(Change Order Amount)

Previous Approved Change Order Amount

(Base Contract)

(New Contract Total)

Contractor's Request for Change Order - Proposed Scope of Work

DCM ARCHITECTURE & ENGINEERING, LLC

Mod PS07 - Underground Concrete at the crossing of NAC17 to NAC18, at NAC19, and at the main 
intersection of Zone 2.

1. Add for all work requested.

It was discovered that the sub-base under the asphalt pavement was hardened concrete. This unforeseen site 
condition requires additional cutting and breaking, additional equipment, demolition effort, special 
handling/recycling, and proper disposal of the spoils. After the discovery at NAC7, DCM dug test pits at four 
locations to determine the extent of the concrete under asphalt. Concrete was found at the crossing of NAC17 to 
NAC18 and at NAC19. Concrete was not found at test pit of Zone 2 main intersection and NAC21.

At the crossing of NAC17 to NAC18, the extent of the condition is approximately 2’ wide x 45’ long x 8” - 12” 
thick.

At NAC19, the extent of the condition is approximately 2’ wide x 20’ long x 8” - 12” thick.

During the road crossing at the Zone 2 main intersection a swath of concrete was discovered, the extent of the 
condition is approximately 4’ wide x 70’ long x 8” - 12” thick.

(b) (4)







NAC Hot Water Loop Replacement PS07 

June 23, 2017 Page 1 

SCOPE OF WORK 

August 21, 2017 

Project:  NAC Hot Water Loop Replacement 
Contract:  GS-11-P-16-YT-C-7173 
Mod No: PS07 

Background 

It was discovered that the sub-base under the asphalt pavement was hardened concrete. This 
unforeseen site condition requires additional cutting and breaking, additional equipment, 
demolition effort, special handling/recycling, and proper disposal of the spoils. After the 
discovery at NAC7, DCM dug test pits at four locations to determine the extent of the concrete 
under asphalt. Concrete was found at the crossing of NAC17 to NAC18 and at NAC19. 
Concrete was not found at test pit of Zone 2 main intersection and NAC21 
. 

1. At the crossing of NAC17 to NAC18, the extent of the condition is approximately 2’ wide
x 45’ long x 8” - 12” thick.

2. At NAC19, the extent of the condition is approximately 2’ wide x 20’ long x 8” - 12” thick.

3. During the road crossing at the Zone 2 main intersection a swath of concrete was
discovered, the extent of the condition is approximately 4’ wide x 70’ long x 8” - 12” thick.

Scope 
Furnish all labor, materials, equipment, special handling, supervision, and administrative 
services to extract, remove from premises, and properly recycle in accordance with contract 
documents.  The extent of the condition is approximately 2’ wide x 125' long x 8-12" thick.  

Hours of Work: 
Regular working hours are generally from 6:00 AM to 5:00 PM, Monday – Friday and weekends. 

Security Access: 
Access to the NAC campus and buildings is permitted only to cleared individuals.  All contractor 
personnel must be US citizens or US persons as defined by ITAR and shall be cleared with the 
DHS Office of Security, Physical Security Division, and Visitor Management Office.  All persons 
working on this project are subject to a routine background check and must be approved by 



NAC Hot Water Loop Replacement PS07 

June 23, 2017 Page 2 

DHS before they enter the campus for work.  Contact GSA to obtain the “Personnel Access 
Request” form to be completed and submitted a minimum of 72 hours in advance of arrival to 
the campus for the first time. The Government will not be responsible in any way for delays 
caused by security clearance procedures.  Contractor project managers shall submit this 
completed form to the GSA project manager for processing.  DHS will provide escorts when 
required.  Additional security submittals may be required for individuals working in classified 
areas of the campus. 

Site Cleanup: 
The Contractor will provide barriers and signage during construction.  The site is to be cleaned 
up daily.  Dirt and mud that is outside the construction site must be cleanup immediately.  The 
site and surrounding landscaping must be restored to preconstruction condition or better.  The 
contractor will obtain advance approval for any materials or equipment stored at the site. 

Period of Performance: 

Period of Performance is 0 Calendar days following Notice to Proceed.  (Note: existing project 
float will be consumed to complete this additional work) 

(End of Scope) 




